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Progress Report: 9/90

Monthly Progress ReportI
Submitted to:

I /£>-/ °

I
Submitted by:

IR

I Pursuant to: RCRA1-88-1088

Facility Site: Cranston, RI

I Period Covered: September 1990 (25 August 1990 - 28 September 1990)*

Date Submitted: 10 October 1990

I
I 1.0 SUMMARY

I
I Geological Investigation (Task 2.2). The geological investigation was completed.

I
Hydrological Investigation (Task 2.4). The hydrological investigation was completed.

I Surveying (Task 3). Surveying was completed.

I
I
I

*As agreed, the reporting period will be monthly through the fourth Friday of the month.
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Phase IB Investigation. Revisions to the proposal for the Phase IB investigation were 
completed and submitted to USEPA on schedule.

Hydrogeological Investigation (Task 2.3). The hydrogeological investigation was 
completed.

Phase IA Report (Task 4). A draft of the Phase IA Report was completed and distributed 
for review.
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This is the third monthly progress report. Six significant Phase IA events occurred this month. These 
events are summarized in this section and discussed in detail in later sections of this report.

Geophysical Investigation (Task 2.1). The geophysical investigation was completed.
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2.0 TASKS AND ACTIVITIES COMPLETEDI
The sampling and other activities (subtasks) that were completed are reported here.

i
All sampling activities in the Phase IA investigation had been completed already.

I
I

Geophysical Investigation (Task 2.1). Data reduction and interpretation was completed.

I
I
I
I
1
I

3.0 JEOPARDY TASKS (Scheduled tasks not completed)I
No tasks were in jeopardy as of 28 September 1990.

I
4.0 OTHER TASKS UNDERWA Y (and on schedule)

I The tasks that were underway (and on schedule as of 28 September 1990) are reported here.

Phase I A Report (Task 4). Review of the draft of the Phase IA Report continued.

I
5.0 DATA OBTAINED

I
I
I
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Phase IB Investigation. Revisions to the proposal for the Phase IB investigation were 
completed and submitted to USEPA on the scheduled date of 10 September 1990.

Phase IA Report (Task 4). A draft of the Phase IA Report was completed and distributed 
for review.

Hydrological Investigation (Task 2.4). Laboratory and geotechnical analyses of 
sediments were completed; reduction and interpretation of field data were completed.

Hydrogeological Investigation (Task 2.3). Data compilation and preparation of well 
installation reports was completed.

Surveying (Task 3). Missing points were surveyed. [See Section 6.2.] Data reduction was 
completed.

Geological Investigation (Task 2.2). Preparation of boring logs and laboratory analysis 
of soil samples was completed.

The sampling results and other data obtained will be reported in the Phase IA Report. Recall that, as 
suggested by USEPA, grab samples were taken from the containerized running sands encountered 
during the installation of bedrock monitoring wells RW-1 and RW-4. These samples were not obtained 
in situ, but may serve as general indicators. These samples had been submitted for chemical, 
geotechnical, and physicochemical analyses during the last reporting period (August 1990). The results 
of these analyses have not yet been received, but will be reported when they are received.

2.2 Other Tasks and Activities Completed

The other tasks and activities (subtasks) that were completed are described here.

2.1 Sampling Activities Completed
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6.0 PROBLEM AREASI The resolved, new, and potential problem areas are reported here.

I
I

USEPA Required Revision of the Proposal for Phase IB of the RCRA Facility Investigation

I
I
I
I
I
I
I
I

No potential problem areas were identified during this reporting period.

I
7.0 PROJECTED SCHEDULE OF TASKS (next two months)

I
I
I
I
I
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Resolution. The Phase IB investigation of the RFI Proposal was revised to address the 
USEPA concerns and was re-submitted on schedule for approval.

One new problem area was identified and resolved during the reporting period. The problem and its 
resolution is reported here.

Resolution. The points were surveyed. Ground water levels were re-measured in all 
piezometers and monitoring wells on 9/13/90.

The projected schedule (based on Figure 5-2 in Volume 1, Chapter 2 of the RCRA Facility 
Investigation Proposal) is provided here. It covers the tasks to be performed in the next two months 
(October and November, 1990), along with other comments or considerations.

The only outstanding problem area identified in August was resolved in this reporting period. The 
problem and its resolution are explained here.

Review of the Problem. The USEPA requested revision of the Phase IB investigation of the 
RFI Proposal. A revised proposal was due to USEPA on 9/7/90. This revision was drawing 
resources away from work on the Phase IA Report.

Several Key Survey Points Missed and Anomalies in Ground Water Levels Discovered

Review of the Problem. During data reduction it was discovered that several key points 
(e.g., wells, piezometers) were missed by the surveyors during their initial field measurements. 
In addition, during reduction of hydrological data, anomalous ground water levels were 
discovered in several wells and piezometers.

6.3 Potential Problem Areas

6.2 New Problem Area

6.1 Resolved Problem Area
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I Comments/Considerations

I
I
I

8.0 CHANGES IN WORK PLAN

I No changes to the Phase IA investigation were made during the reporting period.

I 9.0 OTHER COMMENTS

I
I
I
I
I
I
I
I
I
I
I
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Task#
4
1
8
9
10
11
12
13

The plans going forward into October and November include:

• completing and submitting the Phase IA Report, and

• preparing to begin the Phase IB investigation.'

Task__________  ______
Phase IA Report
Mobilization for Phase IB is planned to begin 
October Progress Report
Project Management
Data Management
Project Administration
Quality Assurance
Health & Safety Assurance

Target
Date 

10/10/90 
11/5/90
11/10/90 
ongoing 
ongoing 
ongoing 
ongoing 
ongoing




